

Proposal

ACCELERATING COCOA REHABILITATION EXCELLENCE: EXCELSA FRG AS YOUR STRATEGIC IMPLEMENTATION PARTNER



PROPOSAL

FARMER ONBOARDING & REGISTRATION

Digital Beneficiary Registration and Farmer Data Capture for the Initial 1,500Hectare Cocoa Rehabilitation Programme

Excelsa Forestry Renewables Ghana Ltd

P: +233 (0) 24 642 2924

E: excelsafrg@gmail.com

16th June, 2026

Greenvest Limited,
Accra

Proposal Submission – Farmer Onboarding, Registration & Farmer Data Capture (1,500Hectare Cocoa Rehabilitation Programme)

Dear Mr. Ofori Boateng,

We are pleased to submit this companion proposal covering the onboarding, registration and digital data capture of the farmer beneficiaries whose land falls within the rehabilitation area.

A verified, well-documented register of participating farmers is the foundation on which mapping, treatment, planting and reporting for the wider programme will be built. This proposal sets out how Excelsa will intimately partner Cocoa Health and Extension Division of Asamankese District identify, register, and digitally capture every participating farmer and farm parcel before field implementation begins, using mobile data capture tools, and a structured verification process.

We look forward to aligning this work stream with the broader rehabilitation programme timeline and welcome the opportunity to discuss any clarifications.

Sincerely,

Stephen Opoku-Dankwa

CEO & Project Lead

Email: stephen@excelsagh.com

Phone: +233 (0) 24 642 2924

1. Executive Summary

Excelsa Forestry Renewables Ghana Ltd. (Excelsa FRG) proposes to lead the farmer onboarding, registration and farmer data capture workstream in support of the initial 1,500hectare to be extended to cover the entire 3,401 hectares of cocoa rehabilitation programme being implemented by Greenvest Ltd.

This work stream establishes the verified beneficiary register, GPS-mapped farm boundaries, and digital farmer profiles that the wider rehabilitation programme will depend on for planning, monitoring, reporting and accountability. It is designed to run ahead of, and in parallel with, the Mobilization, Mapping and Site Clearance phase of the main programme.

Excelsa will deploy trained field enumerators equipped with mobile data capture tools, including KoboToolbox, and intimately partner with the Cocoa Health and Extension Division (CHED), Asamankese District to register each participating farmer, capture farm-level GPS data, verify land tenure status, and compile a clean, de-duplicated digital database for handover to Greenvest ahead of field mobilization.

2. Rationale: Why Formal Farmer Onboarding Matters

Large-scale rehabilitation programmes succeed or fail on the strength of the beneficiary data underpinning them. Without a verified register, programmes are exposed to disputed land claims, duplicate or ineligible beneficiaries, inaccurate hectare counts, and reporting gaps during reviews or audits.

A structured onboarding process protects the integrity of the programme in several ways:

- Confirms that each hectare being rehabilitated has a clearly identified, consenting farmer or landholder attached to it
- Reaffirms GPS-verified shapefiles farm boundaries that reconcile against the initial 1,500-hectare programme target
- Surfaces land tenure or boundary disputes early, before field crews mobilize
- Creates an auditable digital record to support Greenvest's own reporting and any thirdparty verification
- Gives field teams an accurate, up-to-date farmer contact list for coordination through treatment, planting and monitoring

3. Objectives

- Register and digitally profile all farmer beneficiaries across the 1500-hectare programme area

- Trace GPS shapefiles farm boundaries and reconcile mapped area against the 1500hectare target
- Verify land tenure status and obtain signed farmer participation agreements
- Identify and resolve duplicate, ineligible or disputed entries before field mobilization
- Deliver a clean, structured digital beneficiary database to Greenvest ahead of Phase 1 field activities

4. Onboarding Methodology

Onboarding is structured as five sequential phases, designed to be completed within the first three to four months ahead of and to be overlapping with the main programme's Mobilization, initial treatment phase and cocoa farms establishment phase.

4.1 Phase 1 – Community Entry & Sensitization

Excelsa intimately with the CHED office of Asamankese engages traditional authorities, farmer groups and community leadership to introduce the programme, explain the registration process, and agree convenient registration points and schedules.

4.2 Phase 2 – Farmer Registration & Bio-Data Capture

Trained enumerators register each farmer using the World Bank booklet onboarding form, and additionally digital data capture form, recording identity, contact and household information against each farm parcel.

4.3 Phase 3 – Farm & Land Mapping

Enumerators walk and reaffirm shapefiles of each registered farm, capturing a polygon area, location, and land tenure status, and photographing boundary markers for the record.

4.4 Phase 4 – Verification, Validation & De-Duplication

Supervisors cross-check entries against community records where available, flag duplicate or overlapping parcels, and resolve discrepancies with farmers and community leadership before sign-off.

4.5 Phase 5 – Database Compilation & Agreement Documentation

Verified records are compiled into a structured digital database, accompanied by signed or thumb-printed farmer participation agreements, and handed over to Greenvest with a summary report.

5. Digital Data Capture

All registration data is captured digitally in the field using KoboToolbox, with daily synchronization to a secure cloud server. This removes reliance on paper records, speeds up verification, and gives Greenvest real-time visibility into registration progress.

Category	Data Captured
Farmer Bio-data	Full name, Ghana Card/National ID number, phone number, date of birth, gender, next of kin
Land & Farm Data	GPS polygon boundary, farm size (ha), community/location, land tenure status (owner, caretaker, sharecropper or family land), number of existing cocoa trees, tree health status
Verification Data	Photograph of farmer, photograph of farm boundary marker, witness or community elder confirmation where required
Agreement Data	Signed or thumb-printed participation agreement, registration date, enumerator ID

6. Implementation Timeline

Onboarding is front-loaded into the first three to four months of the programme so that a verified beneficiary list is available before the main rehabilitation work begins.

Week	Key Activities
Week 1	CHED office Engagement and re-strategize of the Onboarding exercise.
Week 1-14	Community entry, sensitization meetings, enumerator deployment
Week 1-14	Farmer registration and bio-data capture
Week 2-14	Verification, de-duplication and dispute resolution
Week 2-14	Database compilation, agreement signing and daily digital reporting transmission to Greenvest
Week 15-16	Total Database compilation, agreement signing, and handover to Greenvest

7. Roles & Responsibilities

Responsibility	Lead
Deploy trained enumerators and field supervisors	Excelsa/CHED

Conduct registration, GPS mapping and verification	Excelsa/CHED
Compile and quality-check the digital database; produce daily progress reports	Excelsa/CHED
Flag disputes or irregularities for joint resolution	Excelsa/CHED
Facilitate introductions to traditional authorities and community leadership	Greenvest/CHED
Provide access to any existing land records or prior beneficiary lists	Greenvest/CHED
Review and sign off on the verified beneficiary database	Greenvest

8. Resources & Logistics

Item	Purpose	Qty (Est.)	Responsibility
Android Tablets/Smartphones (KoboToolbox)	Field data capture	6–10 units	Excelsa
Mobile Data Bundles	Real-time field connectivity and upload	Monthly	Excelsa
Printed Consent/Agreement Forms	Backup and manual registration	Numerous	CHED
Field Transport (Motorbikes)	Enumerator mobility between farms	4–8 units	Excelsa
ID Verification Support	Identity checks against Ghana Card/national ID	As needed	Excelsa
Asamankese CHED Officers Support	Enhancement of field operation and consistent capturing of farmers	Weekly bonuses	Excelsa

9. Data Quality, Security & Compliance

- Daily synchronization of field data to a secure cloud server, reducing the risk of lost or duplicated paper records
- Supervisor spot-checks on a sample of registrations to confirm accuracy before data is finalized
- Cross-referencing against community or traditional authority land records where available, to reduce disputed claims
- Farmer data is shared only with Greenvest and relevant programme partners for programme purposes, and is not used for any other purpose without the farmer's consent

Verification, De-Duplication & Farmer Digital Database Compilation for Greenvest	GHS 45.00	GHS 67,500.00
Total	GHS 450	GHS 675,000.00

10. Pricing (GHS)

Pricing is calculated across the full initial 1,500-hectare onboarding exercise, on the planning assumption of an estimated 1,750–3,000 farmer beneficiaries (based on typical Asamankese smallholder cocoa holdings of roughly 0.5–1.8 hectares per farmer). Actual beneficiary numbers will be confirmed during registration and do not change the total programme cost below, which is priced per hectare.

Indicators	Per Hectare (GHS)	Total (GHS)
Excelsa Logistics and Officers deployment	GHS 250.00	GHS 375,000.00
CHED Support System	GHS 90.00	GHS 135,000.00
Excelsa Management, Monitoring and Reporting	GHS 65.00	GHS 97,500.00

11. Payment Options

Excelsa recommends Option A, which ties the bulk of payment to verified completion of registration and mapping milestones.

Option	Schedule Breakdown
A	Milestone-Based (Preferred) – 30% Upfront Mobilization – Subsequent payment based on work done invoicing after completion of 450 hectares (invoices to be verified by Greenvest and payment made within two weeks)
B	Staggered Payment – 40% Upfront – 50% at 700 hectares – 10% at 1,500 hectares

12. Next Steps

- Greenvest and Excelsa FRG to finalize and sign the onboarding workstream agreement
- Joint community entry meetings with CHED District authorities and farmer groups
- Greenvest to confirm any available baseline land records or maps

-
- Excelsa to deploy enumerator teams and commence registration per the agreed timeline jointly with the CHED office.

13. Excelsa Contact & Project Lead

Project Lead: Stephen Opoku-Dankwa, CEO
Phone: +233 (0) 24 642 2924
Email: excelsafrg@gmail.com; info@excelsagh.com